Project plan outline

ASSIGNMENTS

We are going to assign weekly tasks for each of us. The tasks are going to be completed from Friday to Friday, when we are having our weekly meeting.

Tasks are to be assigned based on previous experience of each of us. So, for Alex, there would be more PHP heavy tasks. Daniel will primarily take the front-end and some of the back-end. Liam, Mitali, Elnur and Lilian would be assigned different tasks depending on their preferences.

The task assignments can be dynamically changed, if we decide it is appropriate. We would help each other if we really have problems with a task.

MILESTONES

- By December 19th we would have ready the index pages, the login and register scripts, and the database.
- By 13th January people will have increased their knowledge of relevant languages.
- By 29th January, we will create the user profiles.
- By 12th February, we will implement the accommodation reviews.
- By 19th February, we will implement the room-mate matching system.
- By 5th March, we will implement the Instant Messaging system.
- If we had more time, we would hope to implement a caching algorithm, for easing the server load.